



Strictly For Educational Use Only
All rights reserved
and

Test Summary Report

Automated Teller Machine System
(ATMS)
Independent Verification and Validation

Project Title: ATMS Independent Verification and Validation		 ABC Test-Co
Date: 13/05/2013	Test Summary Report ID: ATMS_TSR_1_1.0.0	

Document Control

Document Name	ATMS Summary Report (Iteration 1)
Reference Number	ATMS_TSR_1
Version	1.0.0
Project Code	XZY_ATMS
Status	In-use
Date Released	13 th of May, 2013

Testing Board
All rights reserved
Strictly For Educational Use Only

Name	Position	Signature
Prepared By: Tester 1	Test Manager ABC Test-Co	
Reviewed By: Mr. QA Manager	Quality Assurance Team ABC Test-Co	
Approved By: Mr. Ops Manager	Operation Manager ABC Test-Co	
Approved By: Mr. Client	Project Manager XYZ Bank	

Project Title: ATMS Independent Verification and Validation		 ABC Test-Co
Date: 13/05/2013	Test Summary Report ID: ATMS_TSR_1_1.0.0	

Version History

Version	Release Date	Section	Amendments
1.0.0	13/05/2013	All	Original document

Distribution List

Version	Release Date	Controlled Copy No	Recipient Name	Department	Issue Date	Return Date
1.0.0	13/05/2013	01		ABC Test-Co QA Dept.	13/05/2013	
1.0.0	13/05/2013	02		ABC Test-Co Test Team	13/05/2013	
1.0.0	13/05/2013	03		XYZ Bank	13/05/2013	

Project Title: ATMS Independent Verification and Validation		 ABC Test-Co
Date: 13/05/2013	Test Summary Report ID: ATMS_TSR_1_1.0.0.	

Test Summary Report

General Information			
Test Report Description	This Test Summary Report will provide a summary of the findings based on the Test Log, the Test Incident Report.		
Version Author	Tester 2	Contact Number	-
Associated test plan reference	ATMS_TP_1.0.0		

Summary		
Test Status Report Summary		
The status of the test are as follow:		
Number of Test Cases Planned to be Completed	Number of Test Cases Remaining to be Executed	Number of Test Cases Completed
12	0	12

Current status of the Test Incident Report are as follow:

New (new incident introduced in current iteration)	Open (Incident discovered from previous test iteration that still pending to be resolved)	Reject (Incidents that were rejected after investigation because it cannot be categorised as incident)	Resolved (Incidents that have been confirmed resolved)	Deferred (Incidents that have been deferred. Incidents are confirmed to be fixed for the next release version)
Number of new incident = 4	Number of Open Incident = 0	Number of Rejected Incidents = 0	Number of Resolved Incidents = 0	Number of Deferred Incident = 4

Note: The number of Incident is counted based on the number of Test Incident ID and not based from the Test Incident Report ID

4 Incidents have been deferred temporarily and are planned to be fixed in the next version, prior to product release are as below:

Incident ID	Short Description	Status
TIR-00-001	User can maintain a session indefinitely without performing any transaction, which causes a security issue.	Unresolved
TIR-00-002	ATMS does not display any information for help or troubleshooting to user in case the user faces problems when operating ATM.	Unresolved
TIR-03-001	System does not display error message when 0 digit PIN is entered.	Unresolved
TIR-03-002	System froze and does not display error message when 10 digits PIN is entered.	Unresolved



Project Title: ATMS Independent Verification and Validation		 ABC Test-Co
Date: 13/05/2013	Test Summary Report ID: ATMS_TSR_1_1.0.0.	

Document references
- ATMS_TP_1.0.0 - ATMS_TDS_1.0.0 - ATMS_TCS_1.0.0 - ATMS_TPS_1.0.0 - ATMS_TTR_1.0.0 - ATMS_TL_1.0.0 - ATMS_TIR_1.0.0

Changes from Plans
There has been no change from plan and the test has completed successfully. Refer to the schedule attached below.

Comprehensiveness assessment

All 4 incidents have been deferred. The incidents were caused by logic error and are planned to be corrected by the development team. For the schedule adherence, refer to the diagram below:

Testing Schedule	Actual	Planned
16 April		12-May


For the Test Coverage completeness refer to the table below:

Test Documents	% Completed	Date of Completion
Test Plan	100	16/04/2013
Test Design Specification	100	20/04/2013
Test Case Specification	100	22/04/2013
Test Procedure Specification	100	24/04/2013
Test Log	100	12/05/2013
Test Incident Report	100	12/05/2013




Project Title: ATMS Independent Verification and Validation		 ABC Test-Co
Date: 13/05/2013	Test Summary Report ID: ATMS_TSR_1_1.0.0.	

The Test Case coverage is shown as below:



Below are the lists of defects found through testing, by severity.



NOTE:

- Incident having "Mission Critical" impact = Fatal defect.
- Incident having "Major" impact = Major defect.
- Incident having "Minor" impact = Minor defect.



Project Title: ATMS Independent Verification and Validation		 ABC Test-Co
Date: 13/05/2013	Test Summary Report ID: ATMS_TSR_1_1.0.0.	

Result Summary
The item tested was the Session Verification feature in ATMS 1.1. The tests were conducted on an ATM provided by the client XYZ Bank.
12 test cases have been planned and executed. 16.67% of the test cases were recorded with incident.
2 minor incidents found in this iteration contain suggestive correction to the developer.
100% of the incidents fixes have been deferred until next release. The fatal defects found are considered to be of high risk and must be fixed before product release.
The product will be re-tested after defects have been fixed to ensure that all defects have been addressed. If there is no new incident raised, it is expected that the product has conformed to the SRS document, version 1.0, dated 10/04/2013 issued by XYZ Bank.
Rationale for Decisions
Due to existence of open defects (i.e. 2 fatal) at the end of the test iteration, the test team highly suggest that those defects are fixed prior to release. Existence of fatal defects signifies high product risk.
Conclusion and Recommendation Based on Test Result
Conclusion: The current version of product is not fit for release until (fatal) defects are fixed. Recommendation: A more thorough logic check on the system may lessen similar defects in the future.

Project Title: ATMS Independent Verification and Validation		 ABC Test-Co
Date: 13/05/2013	Test Summary Report ID: ATMS_TSR_1_1.0.0	

Approvals		
Name	Job Title	Signature
Prepared By: Tester 2	Test Lead ABC Test-Co	
Reviewed By: Mr. QA Manager	Quality Assurance Team ABC Test-Co	
Reviewed By: Tester 1	Test Manager ABC Test-Co	
Approved By: Tester 1	Test Manager ABC Test-Co	
Approved By: Mr. Client	Project Manager XYZ Bank	

Strictly For Educational Use Only